PREFEITURA MUNICIPAL DE PAPANDUVA

CRONOGRAMA FISICO-FINANCEIRO

CONSTRUCAO DE UNIDADE BASICA DE SAUDE - CENTRO

ITEM |DISCRIMINAGAO CUSTO |[CD+BDI [PESO MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8
DIRETO _|R$ R$ % R$ % R$ % R$ % R$ % R$ % R$ % R$ %
1 [SERVICOS PRELIMINARES 2.297,82 2.872,28] 0,61% | 2.872,28 | 100% - - - - - - -
2 [MOVIMENTACAO DE TERRA 3.471,19 4.338,99] 0,92% | 2.603,39 | 60% 1.735,60] 40% - - - - - -
3 [INFRA ESTRUTURA 39.836,12 | 49.795,15[ 10,53% | 44.815,64| 90% 4.979,52] 10% - - - - - -
4 _[SUPRA ESTRUTURA 51.612,39 | 64.515,48] 13,65% 38.709,29| 60% [ 25.806,19] 40% - - - - -
5 [IMPERMEABILIZACAO BALDRAME 341,50 426,88] 0,09% - 426,88 100% - - - - - -
6 |PAREDES E PAINEIS 35.927,47 | 44.909,34] 9,50% - 31.436,54| 70% [ 13.472,80] 30%
7 _|COBERTURA 36.644,55 | 45.805,69] 9,69% - - 25.193,13] 55% 20.612,56] 45% - - - -
8 |REVESTIMENTOS 71.337,38 | 89.171,73[ 18,86% - - 35.668,69| 40% 53.503,04| 60%
9 _[PISOS 31.505,37 | 39.381,71] 8,33% - - - 5.907,26] 15% | 33.474,46] 8% - -
10 |ESQUADRIAS, FERRAGENS E VIDROS 33.138,00 | 41.422,50] 8,76% - - - - 19.882,80 48% | 21.539,70] 52% -
11 _[PINTURA 18.173,60 | 22.717,00] 4,81% - - - - 2.271,70] 10% | 20.445,30[ 90%
12 [INSTALACOES HIDRO SANITARIAS 25.423,06 | 31.778,83] 6,72% - - 953,36] 3% 953,36 3% 3.177,88] 10% [ 15571,62] 49% [ 11.122,59] 35%
13 [INSTALACOES ELETRICAS, TELEFONIA/COMUNICACAO [21.371,48 | 26.714,35] 5,65% - - 801,43] 3% 801,43] 3% 3.740,01] 14% [ 12.021,46] 45% 9.350,02| 35%
14 [INSTALACOES GLP 2.439,41 3.049,26] 0,65% - - - 3.049,26] 100%
15 [INSTALACOES PARA PREVENTIVO DE INCENDIO 2.452,86 3.066,08] 0,65% - - - - - 3.066,08] 100%
16 |SERVICOS COMPLEMENTARES 2.195,83 2.744,79] 0,58% - - - - - 2.744,79] 100%
VALOR TOTAL] 378.168,03| 472.710,04 [100,00%

VALOR DAS PARCELAS

50.291,30 [10,64% [77.287,81

[16,35% [64.472,12 [13,64% [58.036,05

[12,28% [61.165,09

[12,94%

[ 60.275,15[12,75%

54.453,74]11,52%

46.728,77]9,89%

VALORES ACUMULADOS

50.291,30 [10,64% [127.579,11 [26,99% [192.051,24 [40,63% [250.087,28 [52,91% [311.252,37 [65,84%

[371.527,52 [78,60%

425.981,26 [90,11%

472.710,04 [100,00%




